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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 057 Date: 03-Mar-2012 Saturday

Approved Date:

Shift Hours: 12:00 pm 06:30 pm Break: Over Time: 6:30

Const Calendar Day: 907

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm, breezy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Oversight of the installation of PWS cables at the east anchorage, south saddle.

Bid Item: 067 C-PWS-076.06704-0120F4 Install & Adjust PWS 76-80

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

JNM DANIEL MARTINEZIronworker 0.00 0.00 0.00 0.00

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

APP ANTHONY SMALERIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Cable Hauling

I arrived at the east end anchorage, south saddle at 1230. The socket for 74S was being attached to the
anchor rod and 75S was floated.

1245: The socket for 74S was attached to the anchor rod with 9.5mm of stickout. The face of the socket
was 510mm from the 600mm mark. I told Dan Hughes that the anchor rod needs to be turned in at least
1/2 rotation. I later relayed this information to Eric Blue, ABF.

1315: 76S finsished hauling.

1315-1400: the crew moved blocking material (to support the anchor rods and prevent sag in the PWSs
between the anchorage and the saddle) down into the anchorage.

1435: I checked the twist on 76N between the bottom winch clamp and the tower winch clamp. There was
no net twist.

1450: I doublechecked the twist on 75S between the tower winch clamp and the bottom winch clamp.
There was no net rotation.

1510: The crew begin the installion of 74S into the south saddle. After a 1530 to 1545 break, the strand

067 C-PWS-076.067
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was installed into the saddle at 1615. I inspected it and bought it off.

1645: the twist was taken out of 76S.

1655: 76S was floated out of the haul rollers.

At 1655, I left the bridge and did paperwork in the office until 1830.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 0.00 0.00 0.00 0.00

JNM DAVID LAWPlumber/Pipefitter 0.00 0.00 0.00 0.00

JNM DAMIAN LLANOSWelder 0.00 0.00 0.00 0.00

Bid Item: 001 C-PCD-ELS.185CCO-185 PWS Cable Misc. Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

APP ANTHONY SMALERIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

During the afternoon, the crew was awaiting slack from the tower in order to install PWS 74S. They did not
begin installing this strand until 1510. Between 1345 and 1510, Luis P. and Anthony S. installed neoprene
around the installed sockets in the anchorage.

001 C-PCD-ELS.185
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